

RESOLUTION NO. 15 - 37

A RESOLUTION BY THE CITY COUNCIL OF THE CITY OF COMMERCE, TEXAS APPROVING CHANGE ORDER NO. 1 TO THE CONTRACT WITH BELT CONSTRUCTION RELATING TO THE WATER TREATMENT AND DISTRIBUTION SYSTEM ENHANCEMENTS (TWDB DW SRF #61475); AND AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NO. 1 RELATING THERETO ON BEHALF OF THE CITY OF COMMERCE, TEXAS.

WHEREAS, on July 21, 2015, the City Council of the City of Commerce, Texas approved the bid from Belt Construction and entered into a contract for the Water Treatment and Distribution System Enhancements (TWDB DW SRF #61475); and

WHEREAS, additional work of installation of a new backwash lagoon at the Water Treatment Plant is required to complete said project; and

WHEREAS, Change Order No. 1 will increase the original contract amount of \$1,009,696.14 by approximately \$136,452.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF COMMERCE, TEXAS THAT:

Section 1: **THAT**, the above findings are hereby found to be true and correct and are incorporated herein in their entirety.

Section 2: **THAT**, the City Council of the City of Commerce, Texas hereby approves Change Order No. 1 to the Contract with Belt Construction relating to the Water Treatment and Distribution System Enhancements (TWDB DW SRF #61475), in the total amount of \$136,452.00, in accordance with the terms and conditions set forth in said Change Order No. 1, attached hereto as Exhibit "A"; and further authorizes the City Manager to execute said Change Order No. 1 relating thereto on behalf of the City of Commerce, Texas.

Section 3: **THAT**, the cost of Change Order No. 1 to the contract with Belt Construction shall be paid from the unused loan funds for the Water Treatment and Distribution System Enhancements as provided through a Texas Water Development Board interest-free loan closed in 2010.

AND IT IS SO RESOLVED.

PASSED AND APPROVED on this the 22nd day of October, 2015.

CITY OF COMMERCE:


ATTEST:


John Ballotti, Mayor


Becky Pattillo, Acting City Secretary
(Seal)

REVIEWED FOR ADMINISTRATION:

REVIEWED AS TO FORM AND LEGALITY:


Kerry Crews, Acting City Manager


Edgar J. Garrett, Jr., City Attorney


I, Becky Pattillo, Acting City Secretary of the City of Commerce, Texas, do hereby certify that the above is a true and correct copy of a resolution and that the same has not been repealed and is in full force and effect.


(Seal)


Becky Pattillo, Acting City Secretary

Sworn to and subscribed before me, the undersigned authority, on this the 27 day of October, 2015, to certify which witness my hand and seal of office.

(Seal)




Notary Public, State of Texas

Change Order

No. 1

Date of Issuance: October 14, 2015

Project: Water Treatment and Distribution System Enhancements	Project No.: TWDB DW SRF # 61475 HEI # 950075
Owner: City of Commerce, Texas	Date of Contract: July 21, 2015
Contractor: Belt Construction Inc.	

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

This change order is for the construction of a new backwash waste lagoon for the water treatment plant. Staking, excavation, levee construction, liner compaction, compaction testing, disposal of excess material, installation of yard piping, connection to existing piping, and re-seeding are tasks that are included in this change order.

Justification:

There is money left over in the loan for additional construction, and the water treatment plant is badly in need of a new backwash lagoon. The existing lagoon is completely full and will be abandoned in place so that the new lagoon can be placed into service.

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 1,090,969.14

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____

\$ _____

Contract Price prior to this Change Order:

\$ 1,090,969.14

[Increase] [Decrease] of this Change Order:

\$ 136,452.00

Contract Price incorporating this Change

\$1,227,421.14 (12.51 % increase)

CHANGE IN CONTRACT TIMES:

Original Contract Times:

Substantial completion days: 300

Substantial completion date: July 19, 2016

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____:

Substantial completion days: _____

Substantial completion date: _____

Contract Times prior to this Change Order:

Substantial completion days: 300

Substantial completion date: July 19, 2016

[Increase] [Decrease] of this Change Order:

Substantial completion days: 45

Substantial completion date: September 2, 2016

Contract Times with all approved Change Orders:

Substantial completion days: 345

Substantial completion date: September 2, 2016

RECOMMENDED:

By: Michael N. Tibbets

Engineer (Authorized Signature)

Hayter Engineering Inc.

Date: 10-14-15

ACCEPTED:

By: Rob Bellotti, Jr.

Owner (Authorized Signature)

City of Commerce, Texas

Date: 27 Oct 2015

ACCEPTED:

By: _____

Contractor (Authorized Signature)

Belt Construction, Inc.

Date: _____