

RESOLUTION NO. 15 - 38

A RESOLUTION BY THE CITY COUNCIL OF THE CITY OF COMMERCE, TEXAS APPROVING CHANGE ORDER NO. 1 TO THE CONTRACT WITH RUMSEY CONSTRUCTION RELATING TO SEWER LINE REPLACEMENT CONTRACT; AND AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER NO. 1 RELATING THERETO ON BEHALF OF THE CITY OF COMMERCE, TEXAS.

WHEREAS, on December 16, 2015, the City Council of the City of Commerce, Texas approved the bid from Rumsey Construction and entered into a contract for Sewer Line Replacement; and

WHEREAS, additional work of installation of sludge dewatering equipment at the Wastewater Treatment Plant is required to complete said project; and

WHEREAS, Change Order No. 1 will increase the original contract amount of \$1,982,733.90 by approximately \$124,540.00.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF COMMERCE, TEXAS THAT:

Section 1: **THAT**, the above findings are hereby found to be true and correct and are incorporated herein in their entirety.

Section 2: **THAT**, the City Council of the City of Commerce, Texas hereby approves Change Order No. 1 to the Contract with Rumsey Construction relating to the Sewer Line Replacement, in the total amount of \$2,107,273.90, in accordance with the terms and conditions set forth in said Change Order No. 1, attached hereto as Exhibit "A"; and further authorizes the City Manager to execute said Change Order No. 1 relating thereto on behalf of the City of Commerce, Texas.


Section 3: **THAT**, the cost of Change Order No. 1 to the contract with Rumsey Construction shall be paid from the unused loan funds for the Sewer Line Replacement as provided through a Texas Water Development Board interest-free loan closed in 2010.


AND IT IS SO RESOLVED.

PASSED AND APPROVED on this the 22nd day of October, 2015.

CITY OF COMMERCE:


ATTEST:



John Ballotti, Mayor


Becky Pattillo, Acting City Secretary
(Seal)

REVIEWED FOR ADMINISTRATION:

REVIEWED AS TO FORM AND LEGALITY:


Kerry Crews, Acting City Manager


Edgar J. Garrett, Jr., City Attorney


I, Becky Pattillo, Acting City Secretary of the City of Commerce, Texas, do hereby certify that the above is a true and correct copy of a resolution and that the same has not been repealed and is in full force and effect.


(Seal)


Becky Pattillo, Acting City Secretary

Sworn to and subscribed before me, the undersigned authority, on this the 27 day of October, 2015, to certify which witness my hand and seal of office.

(Seal)




Notary Public, State of Texas

Change Order

No. 1

Date of Issuance: October 22, 2015

Project: Wastewater Collection System Rehabilitation	Project No.: TWDB CW SRF # 72263 HEI # 950072
Owner: City of Commerce, Texas	Date of Contract: 2015
Contractor: Rumsey Construction Inc.	

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

This change order is for the construction of new sludge dewatering facilities for the wastewater treatment plant. A sludge dewatering box, a polymer feed system, yard piping, insulated enclosure, and electrical connections are included in this change order.

Justification:

There is money left over in the loan for additional construction, and the waste water treatment plant is badly in need of effective sludge dewatering equipment in order to maintain compliance with their TCEQ discharge permit.

CHANGE IN CONTRACT PRICE:

Original Contract Price:

\$ 1,982,733.90

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____

\$ _____

Contract Price prior to this Change Order:

\$ 1,982,733.90

[Increase] [Decrease] of this Change Order:

\$ 124,540.00

Contract Price incorporating this Change

\$ 2,107,273.90 (6.28 % increase)

CHANGE IN CONTRACT TIMES:

Original Contract Times:

Substantial completion days: 270

Substantial completion date: January 29, 2016

[Increase] [Decrease] from previously approved Change Orders

Substantial completion days: _____

Substantial completion date: _____

Contract Times prior to this Change Order:

Substantial completion days: 270

Substantial completion date: January 29, 2016

[Increase] [Decrease] of this Change Order:

Substantial completion days: 330

Substantial completion date: March 31, 2016

Contract Times with all approved Change Orders:

Substantial completion days: 330

Substantial completion date: March 31, 2016

RECOMMENDED:

By: Michael M. Tibbets

Engineer (Authorized Signature)

Hayter Engineering Inc.

Date: 10-22-2015

TBPE # F-
000315

ACCEPTED:

By: John Ballster

Owner (Authorized Signature)

City of Commerce, Texas

Date: 27 Oct 2015

ACCEPTED:

By: _____

Contractor (Authorized Signature)

Belt Construction, Inc.

Date: _____